

		Nombre	Duracion	Inicio	Terminado	Predecesores	Responsable	Nombres del Recurso
1		Analisis & Diseño	15 days?	31/08/26, 08:00	18/09/26, 17:00			
2		Project Timing Plan Defin...	3 days?	31/08/26, 08:00	02/09/26, 17:00		All Team	
3		Analisis de riesgos	4 days?	31/08/26, 08:00	03/09/26, 17:00		Azeneth	
4		Definir Metodologías Ágiles	4 days?	04/09/26, 08:00	09/09/26, 17:00	3	Angel	
5		Diseño de Diagramas UML	5 days?	04/09/26, 08:00	10/09/26, 17:00	3	Victor	
6		Diseño de la Arquitectura	4 days?	11/09/26, 08:00	16/09/26, 17:00	5	Alejandro	
7		Implementar CM	7 days?	10/09/26, 08:00	18/09/26, 17:00	4		
8		Identificar Herramientas	3 days?	10/09/26, 08:00	14/09/26, 17:00		All Team	
9		Desplegar CM	4 days?	15/09/26, 08:00	18/09/26, 17:00	8	Lupita	
10		1er Milestone	9 days?	31/08/26, 08:00	10/09/26, 17:00		All Team	
11		Programación	22 days?	11/09/26, 08:00	12/10/26, 17:00			
12		Revisión de UML y Arquit...	3 days?	11/09/26, 08:00	15/09/26, 17:00	5	Angel, Alejandro	
13		Diseño detallado de Mód...	6 days?	17/09/26, 08:00	24/09/26, 17:00	6	All Team	
14		Codificación	19 days?	16/09/26, 08:00	12/10/26, 17:00	12	All Team	
15		2do Milestone	21 days?	11/09/26, 08:00	09/10/26, 17:00	10	All Team	
16		Diseño de Pruebas	19 days?	12/10/26, 08:00	05/11/26, 17:00			
17		SWA	11 days?	12/10/26, 08:00	26/10/26, 17:00	15	Victor, Alejandro (All Team?)	
18		Desarrollar las Pruebas no?	16 days?	15/10/26, 08:00	05/11/26, 17:00	12	Azeneth (All Team?)	
19		3do Milestone	21 days?	12/10/26, 08:00	09/11/26, 17:00	15	All Team	
20		Aplicar Pruebas	14 days?	06/11/26, 08:00	25/11/26, 17:00			
21		Prueba de Programación	6 days?	06/11/26, 08:00	13/11/26, 17:00	18	Alejandro	
22		Pruebas Unitarias y de i...	6 days?	06/11/26, 08:00	13/11/26, 17:00	18	Lupita	
23		Pruebas de Aceptación	6 days?	06/11/26, 08:00	13/11/26, 17:00	18	Azeneth	
24		Documentación de Pruebas	8 days?	16/11/26, 08:00	25/11/26, 17:00	21;22;23	Angel, Victor	
25		End Line	62 days?	31/08/26, 08:00	24/11/26, 17:00		All Team	

