

|    |     | Nombre                       | Duracion        | Inicio                 | Terminado              | Predecesores | Responsable                   |
|----|-------------------------------------------------------------------------------------|------------------------------|-----------------|------------------------|------------------------|--------------|-------------------------------|
| 1  |                                                                                     | <b>Analisis &amp; Diseño</b> | <b>15 days?</b> | <b>31/08/26, 08:00</b> | <b>18/09/26, 17:00</b> |              |                               |
| 2  |                                                                                     | Project Timing Plan Defin... | 3 days?         | 31/08/26, 08:00        | 02/09/26, 17:00        |              | All Team                      |
| 3  |                                                                                     | Analisis de riesgos          | 4 days?         | 31/08/26, 08:00        | 03/09/26, 17:00        |              | Azeneth                       |
| 4  |    | Definir Metodologías Ágiles  | 4 days?         | 04/09/26, 08:00        | 09/09/26, 17:00        | 3            | Angel                         |
| 5  |    | Diseño de Diagramas UML      | 5 days?         | 04/09/26, 08:00        | 10/09/26, 17:00        | 3            | Victor                        |
| 6  |    | Diseño de la Arquitectura    | 4 days?         | 11/09/26, 08:00        | 16/09/26, 17:00        | 5            | Alejandro                     |
| 7  |    | <b>Implementar CM</b>        | <b>7 days?</b>  | <b>10/09/26, 08:00</b> | <b>18/09/26, 17:00</b> | <b>4</b>     |                               |
| 8  |                                                                                     | Identificar Herramientas     | 3 days?         | 10/09/26, 08:00        | 14/09/26, 17:00        |              | All Team                      |
| 9  |                                                                                     | Desplegar CM                 | 4 days          | 15/09/26, 08:00        | 18/09/26, 17:00        | 8            | Lupita                        |
| 10 |                                                                                     | 1er Milestone                | 9 days?         | 31/08/26, 08:00        | 10/09/26, 17:00        |              | All Team                      |
| 11 |    | <b>Programación</b>          | <b>22 days?</b> | <b>11/09/26, 08:00</b> | <b>12/10/26, 17:00</b> |              |                               |
| 12 |                                                                                     | Revisión de UML y Arquit...  | 3 days?         | 11/09/26, 08:00        | 15/09/26, 17:00        | 5            | Angel, Alejandro              |
| 13 |                                                                                     | Diseño detallado de Mód...   | 6 days?         | 17/09/26, 08:00        | 24/09/26, 17:00        | 6            | All Team                      |
| 14 |    | Codificación                 | 19 days?        | 16/09/26, 08:00        | 12/10/26, 17:00        | 12           | All Team                      |
| 15 |    | 2do Milestone                | 21 days?        | 11/09/26, 08:00        | 09/10/26, 17:00        | 10           | All Team                      |
| 16 |                                                                                     | <b>Diseño de Pruebas</b>     | <b>19 days?</b> | <b>12/10/26, 08:00</b> | <b>05/11/26, 17:00</b> |              |                               |
| 17 |    | SWA                          | 11 days?        | 12/10/26, 08:00        | 26/10/26, 17:00        | 15           | Victor, Alejandro (All Team?) |
| 18 |    | Desarrollar las Prubas no?   | 16 days?        | 15/10/26, 08:00        | 05/11/26, 17:00        | 12           | Azeneth (All Team?)           |
| 19 |    | 3do Milestone                | 21 days?        | 12/10/26, 08:00        | 09/11/26, 17:00        | 15           | All Team                      |
| 20 |                                                                                     | <b>Aplicar Pruebas</b>       | <b>14 days?</b> | <b>06/11/26, 08:00</b> | <b>25/11/26, 17:00</b> |              |                               |
| 21 |    | Prueba de Programación       | 6 days?         | 06/11/26, 08:00        | 13/11/26, 17:00        | 18           | Alejandro                     |
| 22 |    | Pruebas Unitarias y de I...  | 6 days?         | 06/11/26, 08:00        | 13/11/26, 17:00        | 18           | Lupita                        |
| 23 |   | Pruebas de Aceptación        | 6 days?         | 06/11/26, 08:00        | 13/11/26, 17:00        | 18           | Azeneth                       |
| 24 |  | Documentación de Pruebas     | 8 days?         | 16/11/26, 08:00        | 25/11/26, 17:00        | 21;22;23     | Angel, Victor                 |
| 25 |                                                                                     | End Line                     | 62 days?        | 31/08/26, 08:00        | 24/11/26, 17:00        |              | All Team                      |

[illegible]

|    |           |   |   |   |          |   |   |   |          |   |   |   |           |   |   |   |           |   |   |   |           |   |   |   |          |   |   |   |           |   |   |   |           |   |   |
|----|-----------|---|---|---|----------|---|---|---|----------|---|---|---|-----------|---|---|---|-----------|---|---|---|-----------|---|---|---|----------|---|---|---|-----------|---|---|---|-----------|---|---|
| 26 | 25 oct 26 |   |   |   | 1 nov 26 |   |   |   | 8 nov 26 |   |   |   | 15 nov 26 |   |   |   | 22 nov 26 |   |   |   | 29 nov 26 |   |   |   | 6 dic 26 |   |   |   | 13 dic 26 |   |   |   | 20 dic 26 |   |   |
| A  | M         | J | V | S | D        | L | M | M | J        | V | S | D | L         | M | M | J | V         | S | D | L | M         | M | J | V | S        | D | L | M | M         | J | V | S | D         | L | M |

